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Pipeline Rehabilition Z-1
Start Construction: 6/2/2015 8
End Construction: 1/29/2016 

Sewer and AC Water Group 776 (S)
Start Construction: 3/27/2017 
End Construction: 6/28/2019 

Pipeline Rehabilitation Z-1A
Start Construction: 3/8/2016 5
End Construction: 8/3/2016 5

Sewer and AC Water Group 776 (W)
Start Construction: 3/27/2017 
End Construction: 6/28/2019 

High Priority AC Water Mains
Start Construction: 5/11/2017 
End Construction: 7/20/2020 

Sewer Group Job 743
Start Construction: 1/27/2015 
End Construction: 5/24/2016 

EU
CL

ID
 A

V

A ST

FEDERAL BL

47
TH

 S
T

49
TH

 S
T

MARILOU RD

ELM ST

CH
OLL

AS
 PY

52
ND

 S
T

FIR ST

PIROTTE DR

AIR WY

RIDGE V
IEW

 DR BAILY
 AV

DU
VA

L S
T

50
TH

 S
T

WESTOVER PL

ALLEY

DATE ST

DEATON DR

DATE PL 54
TH

 ST

HA
NIM

AN
 DR

BR
OO

KL
IN

E 
ST

DAFTER DR

LYLE DR

MA
RY

 LO
U 

ST

SR-94 EB
SR-94 WB

48
TH

 S
T

LYON ST
PE

NT
EC

OS
T W

Y

KALMIA ST

BEECH ST

LAUREL ST

AL
TA

DE
NA

 A
V

CL
EM

AT
IS

 ST

MEGAN WY

SU
SA

N 
PL

DAFTER PL

EUCLID CT

DE BURN DR

DALEHAVEN PL

OA
KS

HI
RE

 C
T

CORINNA CT

AL
TA

DE
NA

 A
V

AL
LE

Y 48
TH

 S
T

BEECH ST

DATE ST

50
TH

 S
T

FIR ST

BEECH ST

®
No Scale

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY .

PREDESIGN PROJECT COORDINATION MAP

PROJECT IMPLEMENTATION DIVISION

Date: 3/9/2015
 ( Document Path: S:\PITS\PITS-CIP-Preliminary-Engineering-and-Program-Coordination\Drafting\Water & Sewer Projects\AC Water Projects\AC Water Group 1019\CIP Tracking\Project Coordination Map\Predesign Project Coordination Map (2-23-2015).mxd) 

Last updated by: TRamos on 3/9/2015 at 2:44:30 PM

AC WATER GROUP 1019

Residential Project Block 4J1
Start Construction: 5-29-2015
End Construction: 5-31-2017

Legend
AC Water Group 1019

¾¾½ Bike Route Proposed
Euclid WS Federal To Marilou Bond MS DS
Webster Neighborhood Indentification Sign
High Priority AC Water Mains
Pipeline Rehabilitation V-1

Pipeline Rehabilitation Z-1A
Pipeline Rehabilition Z-1
Sewer Group Job 743
Sewer Group Job 743 Lateral
Sewer and AC Water Group 776 (S)
Sewer and AC Water Group 776 (W)
Residential Project Block 4J1

Webster Neighborhood Identification Sign
Start Construction: 10-7-2015
End Construction: 1-5-2016

Euclid WS Federal to Marilou MS DS
Start Construction: 11-4-2015
End Construction: 3-1-2016




